DEVELOPMENT BANK OF THE PHILIPPINES

BID BULLETIN

February 25, 2010

ATTENTION: ALL PROSPECTIVE BIDDERS FOR THE SUPPLY, DELIVERY,
INSTALLATION, TESTING AND COMMISSIONING OF SIX (6) UNITS BRAND NEW
PASSENGER ELEVATOR

As discussed, agreed upon and stipulated during the Pre-Bidding Conference for the project
SUPPLY, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF SIX (6)
UNITS BRAND NEW PASSENGER ELEVATOR held on February 18, 2010, the following
were the clarifications made:

1.

The Committee informed OTIS that the project completion is within one hundred eighty
(180) calendar days from receipt of Purchase Order.

The representative of OTIS commented that the company manufactures elevators for six (6)
months and could take another 6 months for the delivery on site. Installation will take one
and 1/2 months, 2 elevators at a time.

In view of the foregoing, the BAC resolved to move the project completion from 180
calendar days to 365 calendar days.

FVP Magsino inquired if the executive elevator is pin activated.

The representative of OTIS replied that they can put a proximity card reader in the executive
elevator but it will be supplied by a third-party.

The TWG informed that there are additional features of elevators that are being required, i.e.
elevator management system and automatic rescue device. The TWG inquired if there is a
special feature of elevator that will eliminate incident of being trapped inside the elevator.

The representative of OTIS replied that the standard features of elevators include emergency
features in case of power interruption, earthquake or fire. A voice synthesizer can be
programmed when the abovesaid situations occur.

The Technical Working Group (TWG) informed OTIS that the scope of works includes
dismantling of existing elevator car units (including parts) and transporting the same at DBP
Severina Warehouse, Paranaque City. The contractor may use crane to haul the dismantled
units.

The BAC informed the prospective bidders that the submission of the eligibility requirement
documents, technical and financial proposals is on March 3, 2010 on or before 9:00 a.m. at
the 6"/Floor, BAC Secretariat, DBP Building. Opening of bids will immediately follow at
9:30 a.m.

For the guidance and information of all concerned.

Bids and Awards Committee



